

Arteamis project manager

Master tracker

📅 表格


☐	A≡ Phases	A≡ Tasks	☰ Owner	☑ Pri
1	Product Planning	Writing Product Planning	Hien	P0
2	▼ Design 1	Phase1 PRD V0.1	Hien	P0
		UX design V0.1	Peter	P0
3	▼ Development 1	Demo V0.1	Hien	P0
		UX modification	devs	P0
4	QA / Testing			
5	▼ GTM Preparation 6	List out reaching studios (First attempt)	Hien	P0
	▼ Official websites 1	Landing page	Hien	P1
		FAQ	Peter	P2
		Intro Slides	Peter	P1
	▼ Training Material 1	User guide	Peter	P1
		User center	Peter	P1
		Pricing	Peter Hien	P2
		Product Videos	Peter	P1
		Blogs (MorcaLabs /	Hien Peter	P2

		Stellar / Web3)		
6	▼ Post Launch	2	Onboarding Meeting	Hien Peter P0
			First lessons design	Peter P0
			Collect Feedback	Peter P1

18 条记录

Progress Checker

甘特图



Decision logs

表格

Decision	Date	Why	Pa
1			
2			
3			

3 条记录